
Item No. 9 
 

December 2, 2011 

 

To: The Board of Governors of Exhibition Place 

 

From: Dianne Young, Chief Executive Officer 

 

Subject: Infrastructure Stimulus Fund (ISF) Program-Final Report (Oct.31, 2011) 

 

Summary: 

 

This report provides the final update to the Board on the work of the ISF Program.  Out of the 

approved $27,370,000 funding in this program, $27,368,808 was spent within the two years 

period of the program since October 8, 2009, resulting a surplus of $1,192.  This figure translates 

to a 99.996% spending rate.  All work had been complete except for the south stair replacement 

at the Allstream Centre due to show scheduling conflict that the work could not fulfill until the 

end of December 2011 or the following spring of 2012.  

 

Financial Impact: 

 

There is no financial implication arising from this report. 

 

Decision History: 

 

The Exhibition Place 2009 – 2012 Strategic Plan had an Infrastructure Goal To sustain our 

public assets and rolling equipment and as a Strategy to support this Goal we developed a plan 

with the City of Toronto for a 2009/10/11 Federal Infrastructure Program and implement on 

time and on budget. 

 

On September 11, 2009, the Federal Government announced the long anticipated Infrastructure 

Stimulus Fund (ISF) Program of $570 million to the City of Toronto.  Out of this fund, $27.370 

million was approved for Exhibition Place for eight (8) projects.  On September 30 / October 1, 

City Council formally approved the ISF Program for all Departments, Agencies, Boards and 

Commissions.  Subsequently, at its meeting of October 8, the Board approved these ISF Projects 

as submitted to the City in the spring/summer of 2009. 

 

Issue Background: 

 

The ISF Program progress report indicates to the Board the progress of each project and its 

expenditure commitments in details throughout the program period until the program is 

complete.  Details of the project progress are noted in the Attachment. 

 
Contact 

Danny Chui, Manager, Capital Works 

Telephone: 416-263-3670 

Fax:   416-263-3686 

Email:  dchui@explace.on.ca 

 

_______________________________ 

Dianne Young, Chief Executive Officer 

FOR INFORMATION 


