



Exhibition Place

Item No. 2

June 13, 2014

To: The Board of Governors of Exhibition Place

FOR INFORMATION

From: Dianne Young, Chief Executive Officer

Subject: **2014 Capital Works Program – May Progress Report**

Summary:

The intent of this report is to update the Board, for its information, on the progress of work within the 2014 Capital Works Program.

Financial Impact:

There is no financial implication arising from this report.

Decision History:

The Exhibition Place 2014 – 2016 Strategic Plan had an Infrastructure Goal to *Sustain our public assets and rolling equipment* and as a Strategy to support this Goal we *develop a 10-year program to maintain our competitive event space at a Class 'A' level*.

At its meeting of July 5, 2013, the Board approved of the 2014 Capital Works Program which was adopted and approved by City Council at its meeting of January 28, 29 & 30, 2014.

Issue Background:

The Capital Works Program progress report indicates to the Board the progress of each project and its expenditure commitments in details throughout the year until the project is complete.

Comments:

Details of the project progress are noted in the Attachment.

Contact

Danny Chui, Manager, Capital Works

Telephone: 416-263-3670

Fax: 416-263-3686

Email: dchui@explace.on.ca

Submitted by:

Dianne Young, Chief Executive Officer

Attachment: Progress Report / Expenditure Summary – May 2014