

Appendix B

EP3.19

Appendix B

Exclusive Paid Licenced Move-in, Event and Move-out Dates & RAWF Requested Facility Preparation Days

RAWF 2017	Board of Governors of Exhibition Place			Board of Governors of Exhibition Place	
Use of space	Potential Facility Preparation Days Requested by RAWF & to be confirmed by EP no later than August 1, 2017	Move in	Event	Move-Out	Potential Facility Preparation Days Requested by RAWF & to be confirmed by EP no later than August 1, 2017
Heritage Court	Oct 19 - Oct 30 (12 days)	Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Nov 15 - Nov 16 (2 days)
Hall A	Oct 30 (1 day)	Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 (1 day)	Nov 15 - Nov 16 (2 days)
Hall B	Oct 26 - Oct 30 (5 days)	Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Nov 15 (1 day)
Hall C	Oct 24 - Oct 30 (7 days)	Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Nov 15 - Nov 16 (2 days)
Hall D	Oct 24 - Oct 30 (7 days)	Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 (1 day)	Nov 15 - Nov 16 (2 days)
Hall E 1st Floor	Oct 16 - Oct 29 (14 days)	Oct 30 - Nov 2 (4 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Nov 15 - Nov 16 (2 days)
Hall F 1st Floor	Oct 16 - Oct 29 (14 days)	Oct 30 - Nov 2 (4 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Nov 15 - Nov 27 (13 days)
Hall F 2nd Floor	Oct 10 - Oct 30 (21 days)				Nov 15 - Nov 27 (13 days)
Hall G	Sept 19 - Oct 30 (42 days)	Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Nov 15 - Nov 27 (13 days)
Hall H	Sept 19 - Oct 29 (41 days)	Oct 30 - Nov 2 (4 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Nov 15 - Nov 27 (13 days)
Horse Palace *		Oct 28 - Nov 2 (6 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	Periodic access - no later than Dec 1
Salon 101, 102, 103, 105, 106		Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 (1 day)	
Salon 107, 108, 109, 110		Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 (1 day)	
Rotunda		Oct 22 (1 day)	Oct 23 (1 day)	Oct 24 (1 day)	
Room A1, A2,		Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 (1 day)	
Room B1, C1, C2, C3		Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	
Room D1		Oct 31 - Nov 2 (3 days)	Nov 3rd - 12 (10 days)	Nov 13 (1 day)	
Room F1, F2, F3		Sept 11 - Nov 2 (53 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	
Room G2, G3, G4, G5		Oct 28 - Nov 2 (6 days)	Nov 3rd - 12 (10 days)	Nov 13 - 14 (2 days)	
Room G6, G9		Oct 10 - Nov 2 (23 days)	Nov 3rd - 12 (10 days)	Nov 13 - Dec 2 (20 days)	
Presentation Theatre			Nov 4 (1 day)		
Lot 854			Oct 29 - Nov 9 (12 days)		
Lot 857			Oct 28 - Nov 9 (13 days)		
<i>Facility Preparation Days noted above as of April 25, 2017 and subject to change based on availability</i>					
* NOTE: Horse Palace - facility holds have not been placed in the past, however it is understood that access will be required from time to time. Removal of materials by no later than December 1st is agreed					