
  

 

 

 

 

 GENERAL CONSTRUCTION SCHEDULE RESTRICTIONS 
 

(1) For the general information of Suppliers, a schedule of Event Dates for the various 
buildings at Exhibition Place has been included are herewith further advised that the 
Contractor will be required to co-ordinate the Work with Board personnel to minimize 
disruption of any Event(s); for instance, parking requirements for certain events at 
Exhibition Place may also limit the performance of the Work anywhere in the grounds. 

  
(2) The schedule of Events may contain more detailed scheduling restrictions arising from 

construction projects other than the Work and therefore should be read carefully and be 
fully understood by every Supplier. 

 
 (3) A more detailed listing of the particular events at Exhibition Place may be made 

available, if deemed necessary, with the permission of the CEO, after the award of 
contract. 

 
(4) The schedule of Events Dates is subject to revision at any time and the Contractor 

may be required to reschedule certain phases of the Work to suit the revised Schedule. 
 
 (5) At this time, as a result of the proposed nature and location of the Work, it is anticipated 

that it will cause substantial interference with the parking requirements for certain 
events currently scheduled in the adjacent buildings; accordingly, the Contractor will be 
required to perform the Work in the following general sequence: 

 
(i) Pre-construction Meeting  : Week of June 22, 2020 
 (Shop drawings & site measurement)                  
(ii) commence construction   : Week of June 22, 2020 
(iii) on site construction   : Week of June 22, 2020     

   (iv) achieve Substantial Completion  : December 4, 2020            
   (v) achieve total performance  : December 18, 2020          

          
  

Construction Shutdown During: Honda Indy, Canadian National Exhibition, Royal 
Agricultural Winter Fair   show schedule subject to change.   

 General note:  
  

 (A)   Contractor is to fully cooperate with staff on other shows and events that might affect its 
operations pertaining to the Construction Deadline. 

  
 (B)  Construction time given above and or in the construction schedule in Section II is 

considered to be 24 hours per given day (available from morning 12 AM to evening 
11:59PM).  Suppliers have to finish work within the set periods with that in mind without 
claiming extra for premium rate or overtime. 

 



  

 

 

SCHEDULE OF EVENT DATES 
 

NOTE: SUBJECT TO CHANGE WITHOUT FURTHER NOTICE. 
 
 

 
 

Honda Indy – July 10-12, 2020 
 
Canadian National Exhibition – August 21 – Sept. 7, 2020 
 
Fall Home Show – Oct. 1 – Oct. 3, 2020 
 
EGLX – Oct. 15 – Oct. 18, 2020 
 
Royal Agricultural Winter Fair – Nov. 6 – Nov. 15, 2020 
 
One of A Kind Show – Nov. 26 – Dec. 6, 2020 
 


